COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 26/ 2018

ESTI MATE SUMVARY 11:51: 37
CONTI D C20254 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 20254- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 58.5 DAYS TI ME ALLOW 155 WORK DAYS
SH 144 East and West of Goodrich PERCENT TI ME: 37.74 ORI G TI ME ALLOW 155 WORK DAYS
PRQJECT NO. ERL44A- 002
SH 144 PERMVANENT FLOOD REPAI RS
NAME OF ROAD:
PRQIECT COUNTI ES: MORGAN
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PER OD ENDI NG 07/ 25/ 2018 DATE TI ME STARTED 04/30/2018
6374 S. RACINE Cl RCLE DATE LET 03/ 08/ 2018 DATE WORK BEGAN  04/30/2018
DATE AWARDED 04/ 04/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/18/2018 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 04/30/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 5,568, 525.96 PARTI Cl PATI NG $  3,328,876.15 $ 750, 256. 03
AWARD PRQIECT AMT: $ 5,230,572.48 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 59. 78% TOTAL EARNI NGS 3,328, 876. 15 750, 256. 03
FUNDS AVAI LABLE: $ 2,239,649.81 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,328, 876. 15 750, 256. 03
TOTAL CLAI M5 $ 0.00 RETAI NAGE - 78, 458. 59 -7,536. 63
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,250, 417. 56 742, 719. 40
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 3,250, 417. 56 742, 719. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 742, 719. 40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00010

0015 202-00015

0020 202-00023

0025 202-00220

0030 202-00810

0035 202-01000

0040 202-01035

0045 202-01130

0050 202-01300

0055 203-00050

C20254
20254-BI D
ER144A- 002
| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval of Tree

Renoval of Headwal |

Renoval of Enbanknment Protector Type 3

*Renpoval of Asphalt Mat

*Rermoval of Ground Sign

*Renpoval of Fence

*Rermoval of Gate

*Renoval of Guardrail Type 3

*Rermoval of End Anchorage

Unsui tabl e Materi al

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
4,500. 00000
12. 000
EACH
265. 00000
1. 000
EACH
6, 700. 00000
1. 000
EACH
863. 09000
23, 476. 000
5%
1. 46000
15. 000
EACH
75. 00000
9, 896. 000
LF
0. 50000
3. 000
EACH
100. 00000
191. 000
LF
8. 00000
2.000
EACH
390. 00000
622. 000
oy

18. 32000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

7.000
1. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,900. 000
0. 000
2,900. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

622. 000
0. 000
622. 000
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ESTI MATE RUN 07/ 26/ 2018

11: 51: 37
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
4,500. 00
265. 00
2,120.00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
1, 450. 00
0. 00
300. 00
0. 00
0. 00
0. 00
0. 00
0. 00
11, 395. 04



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

203- 00060

203- 00510

203- 01500

203- 01550

203- 01597

206- 00520

207- 00205

207-00210

207- 00305

207-00310

208- 00002

C20254
20254-BID
ER144A- 002
| TEM
DESCRI PTI ON

ROADWAY

*Enbankment Material (Conplete In Place)

Rock Fill (Special)

Bl adi ng

Dozi ng

*Pot hol i ng

Filter Material (C ass B)

Topsoi |

St ockpi l e Topsoi |

Wet | and Topsoi |

St ockpil e Wetl and Topsoi |

*Erosion Log Type 1 (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
84, 685. 000
cy
7. 49000
26, 780. 000
cy
65. 57000
100. 000
HOUR
150. 00000
100. 000
HOUR
150. 00000
10. 000
HOUR
226. 25000
4, 081. 000
cy
52. 37000
14, 334. 000
cy
1. 91000
14, 334. 000
cy
1. 53000
161. 000
cy
12. 45000
161. 000
cy
20. 85000
3, 000. 000
LF

3.80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

44,598. 000
37, 659. 000
82, 257. 000

26, 780. 000
0. 000
26, 780. 000

3. 000
6. 000
9. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

0. 000
2,839. 000
2, 839. 000

0. 000
0. 000
0. 000

14, 334. 000
0. 000
14, 334. 000

0. 000
0. 000
0. 000

161. 000
0. 000
161. 000

1,529. 000
0. 000
1,529. 000
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ESTI MATE RUN 07/ 26/ 2018

282, 065

900

148,678

91

.00

.00

.00

43

.00

.00

.00

.00

.00

11:51:37

AMOUNT

616, 104

1, 755, 964

1, 350

905

148,678

21, 931.

3, 356

5, 810

93

60

00

.00

00

43

.00

02

.00

85

20



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00045

208- 00070

208- 00103

208- 00105

208- 00106

208- 00207

208- 00300

210- 00810

211- 03005

212- 00006

212-00028

ROADWAY

C20254
20254-BI D
ER144A- 002
| TEM
DESCRI PTI ON
Concrete Washout Structure

Vehi cl e Tracking Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng ( Sedi nent

Rernoval )

Er osi on Control

Managenent

Tenporary Berns

*Reset

Ground Sign

Dewat eri ng

*Seedi ng (Native)

*Seedi ng (Wt | ands)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
600. 00000
3. 000
EACH
2, 000. 00000
50. 000
HOUR
51. 00000
100. 000
HOUR
102. 00000
100. 000
HOUR
125. 00000
40. 000
DAY
410. 00000
16, 970. 000
LF
0. 35000
2.000
EACH
350. 00000
1. 000
LS
7, 242. 30000
20. 000
ACRE
450. 00000
0. 200
ACRE

3, 750. 00000

QrY TH'S PERI OD
QTY TO DATE

66.
13.
79.

10.

16, 970.
0
16, 970.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

000

. 000
14

000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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1,625

1, 640

.00

.00

.00

.00

00

00

.00

.00

.00

.00

.00

11:51:37

AMOUNT

600

6, 000

9, 875

5,740

5,939

00

00

.00

.00

00

00

50

.00

.00

.00

.00



CONTI D: C20254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20254-BI D ESTI MATE RUN 07/ 26/ 2018
PRQJECT: ER144A- 002 ESTI MATE NO. 0004 11:51: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00032 *Soi | Condi tioning 23. 000 0. 000
ACRE 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0172 212-00702 Bio Soil And (Hyd App) -(Pilot Prog ONLY ram ONLY) CO 0. 000 0. 000
02
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 213-00003 *Mil ching (Weed Free) 17. 000 0. 000
ACRE 0. 000 0. 00
525. 00000 0. 000 0. 00
0180 213-00012 *Spray-on Mil ch Bl anket 3. 000 0. 000
ACRE 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0185 213-00061 *Mil ch Tackifier 3, 400. 000 0. 000
LB 0. 000 0.00
2. 00000 0. 000 0. 00
0190 216-00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 363. 000 0. 000
SY 0. 000 0. 00
3.20000 0. 000 0. 00
0195 216-00303  *Turf Reinforcement Mat (C ass 3) 21, 531. 000 0. 000
SY 0. 000 0. 00
4.50000 0. 000 0. 00
0200 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0205 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0.00
15. 00000 0. 000 0. 00
0210 304-06000  Aggregate Base Course (Cl ass 6) 15, 219. 000 0. 000
TON 6, 809. 000 144, 555. 07
21.23000 6, 809. 000 144, 555. 07
0215 403-34741 *Hot Mx Asphalt (Grading SX) (75) (PG 64-22) 7, 467. 000 0. 000
TON 0. 000 0. 00

80. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

403- 34751

420- 00112

506- 00212

506- 00406

601-01000

602- 00020

603-01155

603- 01185

603- 02185

603- 02425

603- 05015

ROADWAY

C20254
20254-BI D
ER144A- 002
| TEM
DESCRI PTI ON
*Hot M x Asphalt (Grading SX) (75) (PG 64-28)

Ceotextile (Drainage) (Cass 1)

Riprap (12 Inch)

Soi |

Ri prap (6 Inch)

Concrete Class B

Rei nforcing Steel

(Epoxy Coat ed)

15 Inch Reinforced Concrete Pipe (Conplete In Place)

18 Inch Reinforced Concrete Pipe (Conplete In Place)

23x14 Inch Reinforced Concrete Pipe Elliptical

(Conplete In

53x34 Inch Reinforced Concrete Pipe Elliptical
(Conplete In

15 Inch Reinforced Concrete End Section

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

3, 438. 000

TON
96. 65000
59. 000

%
11. 07000
30. 000

cy
93. 40000
2, 516. 000

cy
52. 27000
35. 000

cy
800. 00000
2, 556. 000

LB
2.00000
32.000

LF
111. 00000
152. 000

LF
53. 43000
128. 000

LF
83. 83000
72.000

LF
163. 57000
2.000

EACH

1, 589. 87000

QrY TH'S PERI OD
QTY TO DATE

32.
. 000
32.

72.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
72.

000

. 000
. 000
. 000
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ESTI MATE RUN 07/ 26/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:51:37

AMOUNT

3,552

8, 121.

10, 730

11,777

3,179

.00

.00

.00

.00

.00

.00

00

36

24

04

74



CONTI D: C20254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20254-BID ESTI MATE RUNO7/26/ 2018
PRQIECT ER144A- 002 ESTI MATE NO 0004 11:51: 37
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0275 603-05018 18 Inch Reinforced Concrete End Section 6. 000 6. 000
EACH 0. 000 0. 00
1, 143. 73000 6. 000 6, 862. 38
0280 603-05142  53x34 Inch Reinforced Concrete End Section Elliptical 2. 000 2.000
EACH 0. 000 0. 00
1, 995. 03000 2.000 3, 990. 06
0285 603-50018 18 Inch Plastic Pipe 40. 000 0. 000
LF 0. 000 0. 00
60. 20000 0. 000 0. 00
0290 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) (31 in MS) 163. 000 0. 000
LF 0. 000 0. 00
30. 70000 0. 000 0. 00
0295 606-01370 *Transition Type 3G (31 in MS) 2.000 0. 000
EACH 0. 000 0. 00
2, 730. 00000 0. 000 0. 00
0300 606-02005 *End Anchorage (Flared) (31 in M) 2.000 0. 000
EACH 0. 000 0. 00
3, 075. 00000 0. 000 0. 00
0305 607-00005 *End Post 14. 000 13. 000
EACH 0. 000 0. 00
160. 00000 13. 000 2,080. 00
0310 607-00010 *Corner and Line Brace Post 57.000 35. 000
EACH 0. 000 0. 00
185. 00000 35. 000 6, 475. 00
0315 607-01000 *Fence Barbed Wre with Metal Posts 16, 638. 000 13, 178. 000
LF 0. 000 0. 00
1. 80000 13, 178. 000 23,720. 40
0320 607-11525 *Fence (Pl astic) 1,772.000 418. 000
LF 530. 000 1, 855. 00
3.50000 948. 000 3,318. 00
0325 607-60116 *16 Foot Cate 4,000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00



CONTI D: C20254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20254-BI D ESTI MATE RUN 07/ 26/ 2018
PRQJECT: ER144A- 002 ESTI MATE NO. 0004 11:51: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 607-60320 *20 Foot Gate Twin 3. 000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0335 609-60011 *Curb Type 6 (Section M 110. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0.00
0340 612-00001  *Delineator (Type I) 100. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0345 612-00003 *Del i neator (Type II1I) 3. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0.00
0350 614-00011 *Sign Panel (Class |) 2.000 0. 000
SF 0. 000 0. 00
27.00000 0. 000 0. 00
0355 614-00012 *Sign Panel (Class Il) 36. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0.00
0360 614-01503 *Steel Sign Support (2-Inch Round)(Post and Socket) 1. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0365 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 3. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
540. 00000 0. 000 0.00
0370 615-00030 Embanknent Protector Type 3 1. 000 0. 000
EACH 0. 000 0. 00
920. 89000 0. 000 0. 00
0375 624-20300 Det our Drai nage Pipe (d ass 0) 101. 000 0. 000
LF 0. 000 0. 00
60. 71000 0. 000 0.00
0380 625-00000 *Construction Surveying 1. 000 0.730
LS 0. 000 0. 00

25, 351. 00000 0.730 18, 506. 23



CONTI D

CAT NO0200

0385 626- 00000

0390 626-01103

0395 627-00008

0400 629-01003

0405 630- 00000

0410 630-00007

0415 630-00012

0420 630-80001

0425 630-80335

0430 630-80341

0435 630-80342

ROADWAY

C20254
20254- BI D
ER144A- 002
| TEM
DESCRI PTI ON
*Mobi | i zation
*Public Information Services (Tier II1l)

*Modi fi ed Epoxy Pavenent Marking

*Survey Monunent (Type 3)

*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

1. 000

357, 591. 55000

1. 000
LS
13, 000. 00000
91. 000
GAL
98. 00000
1. 000
EACH
1, 500. 00000
2,500. 000
HOUR
27. 00000
80. 000
DAY
175. 00000
160. 000
DAY
750. 00000
4.000
EACH
600. 00000
8. 000
EACH
80. 00000
64. 000
EACH
85. 00000
42.000
EACH

95. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 600
0. 400
1. 000

0. 283
0. 143
0.426

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

789. 000
344.000
1,133. 000

24.000
9. 000
33. 000

44.000
16. 000
60. 000

=

. 000

o

. 000
. 000

=

=

500
. 500
. 000

N

[62]

. 500

e

000
. 500

(82}

19. 500
1. 000
20. 500
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143, 036

1, 859

9, 288

1,575

12,000

120.

95

62

00

.00

.00

00

00

00

.00

.00

11:51:37

AMOUNT

357, 591.

5,538

30, 591.

5,775

45, 000

600

160.

467.

1, 947

55

00

.00

.00

00

00

00

00

00

50

50



CONTI D: C20254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20254-BI D ESTI MATE RUN 07/ 26/ 2018
PRQJECT: ER144A- 002 ESTI MATE NO. 0004 11:51: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0.00
105. 00000 0. 000 0. 00
0445 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0450 630-80359 *Portabl e Message Sign Panel 7.000 0. 000
DAY 0. 000 0.00
200. 00000 0. 000 0. 00
0455 630- 80360 *Drum Channel i zi ng Device 24.000 9. 500
EACH 2.500 100. 00
40. 00000 12. 000 480. 00
0460 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0.00
90. 00000 0. 000 0. 00
0465 630-80380 *Traffic Cone 50. 000 10. 500
EACH 0. 000 0. 00
9. 00000 10. 500 94. 50
0470 630-80393 *Stackabl e Vertical Panels 20. 000 5. 000
EACH 0. 000 0.00
25. 00000 5. 000 125. 00
0475 630-85041 *Mobi | e Attenuator 10. 000 0. 000
DAY 0. 000 0.00
500. 00000 0. 000 0. 00
0480 700-70010 F/ A Mnor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0485 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70012 F/ A Asphalt Pavenent Incentive 60, 000. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 07/ 26/ 2018

CAT NO0200

0495 700-70014

0500

700- 70016

0505

700- 70018

0510

700- 70019

0515

700- 70023

0520 700-70380

CAT NO0400

0525 620- 00002

0530 620-00012

0535 620- 00020

C20254
20254-BID
ER144A- 002
| TEM
DESCRI PTI ON
ROADWAY

F/ A Incentive

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust ment

F/ A On-The-Job Trai nee

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (C ass 2)

Sanitary Facility

ESTI MATE NO 0004 11:51: 37
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
UNIT PRI CE
22, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
29, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 560. 000 0. 000
FA 598. 000 598. 00
1. 00000 598. 000 598. 00
25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 5, 543,505.96 $ 750, 256. 03 $ 3, 303, 856. 14
1. 000 1. 000
EACH 0. 000 0. 00
14, 270. 00000 1. 000 14, 270. 00
1. 000 1. 000
EACH 0. 000 0. 00
9, 100. 00000 1. 000 9, 100. 00
1. 000 1. 000
EACH 0. 000 0. 00
1, 650. 00000 1. 000 1, 650. 00
CAT 0400 CURRENT AMT $ 25,020.00 % 0.00% 25, 020. 00

PRQJECT TOTAL CURRENT AMI $ 5,568,525.96 $

750, 256. 03 $ 3, 328, 876. 14



